



<https://safestreets.ilovemelville.co.za/>

Hi All

Please see the headline timelines and actions that the Safe Street Project workstreams are going to work to.

Tue 5 May: Workstreams online kick-off and alignment meeting

Sat 20 June: Workstreams share proposals in person with Street Captains

“Smart Village”



High Road Project Timeline:

<https://safeststreets.ilovemelville.co.za/>



Stage:	Start Date	Finish Date	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sep-26	Oct-26	Nov-26	Dec-26	Jan-27	Feb-27	Mar-27
Received Interim decision from JHB City	Dec-25	Dec-25														
Public Notice of Interim Approval and Objections	Jan-26	Mar-26	█	█												
City Processing Objections	Apr-26	Jun-26			█	█	█	█								
Prepare for Community Engagement	Feb-26	Apr-26	█	█	█											
Community Engagement: comm's, ops, security, fin & aesthetics	Apr-26	Jul-26			█	█	█	█								
Arriving at a Practical Solution	May-26	Jul-26				█	█	█								
Establish governance, financial, admin, ops, comms structures	Jul-26	Sep-26						█	█	█	█					
Sign-Up Safe Streets contributors	Jul-26	Dec-26							█	█	█	█	█	█		
Public Notice of Final Approval: Government gazette	Aug-26	Aug-26							█	█						
Prepare the "Permission to Install" application	Aug-26	Sep-26							█	█						
Submit Permission to Install Application	Oct-26	Oct-26									█	█				
Start Installation	Nov-26	Nov-26										█	█			
Commission	Jan-27	Mar-27											█	█	█	█



Arriving at a practical solution

<https://safeststreets.ilovemelville.co.za/>

Workstreams:

Actions:

Tue 5 May 2026

Sat 20 June 2026

Workstream briefing - online

Workstreams commence their work

Workstream feedback – in person to Street Captains

Communication

Infrastructure and Operational plan

Financials:

- Costing
- Financing
- Governance

Aesthetics options

Objective of workstream

Template guidelines to be completed

Suggested Methodology

Timeline

Communication

1. General comms about the project.
2. Communication to entire Safe Streets area for ideas for input into the workstreams

Infrastructure and Operational plan

Make infrastructure and Operations plan

Financials

Make Financial plan:

- Costings
- Financing
- Governance

Aesthetics options

Aesthetics options

Incorporate suggestions into plans

Communication

1. Mobilising the community.
2. Getting to 850+ Safe Streets subscribers

Infrastructure and Operational plan

1. Infrastructure plan
2. Operational plan

Financials

Plan's for:

- Costings
- Financing
- Governance

Aesthetics options

Illustration of Aesthetics options

